### How to fill-up the AutoChecker

- ☑ What you need:
  - ☑ Documents for the year being assessed
  - ☑ Knowledge of agency/office practices concerning
- ☑ Filling-up Annex A APCPI Self-assessment Form (APCPI worksheet)
- ☑ Filling-up Annex B.1 Consolidated Procurement Monitoring Report (CPMR) (CPMR worksheet)
- ☑ Filling-up Annex B.2 APCPI Questionnaire (Questionnaire worksheet)
- ☑ Filling-up Annex C APCPI Revised Scoring and Rating System (criteria worksheet)
- ☑ Filling-up Annex D Procurement Capacity Development Action Plan

## ANNEX B GOVERNMENT PROCUREMENT POLICY BOARD CONSOLIDATED PROCUREMENT MONITORING REPORT

Name of Agency: LGU- SORSOGON CITY
Period Covered: CY 2024

|   | Total Amount of<br>Approved APP | Total Number of<br>Procurement<br>Activities | No. of Contracts<br>Awarded | Total Amount of<br>Contracts Awarded | No. of Failed<br>Biddings | Total No. of Entities<br>who Acquired Bid<br>Docs | Total No. of<br>Bidders who<br>Submitted Bids | Total No. of<br>Bidders who<br>passed Eligibility<br>Stage | No. of Bid<br>Opportunities Posted<br>at PhilGEPS | No. of<br>Contract<br>Award Posted<br>at PhilGEPS | Total No. Of<br>Contracts that<br>incurred negative<br>slippage | Total No. of contracts with amendments to order or variation orders | No. of Contracts<br>Awarded within<br>prescribed<br>timeframes |
|---|---------------------------------|--|-----------------------------|--------------------------------------|---------------------------|---|---|--|---|---|---|---|--|
| Column 1  | Column 2                        | Column 3                                     | Column 4                    | Column 5                             | Column 6                  | Column 7  | Column 8                                      | Column 9   | Column 10   | Column 11   | Column 12   | Column 13   | Column 14  |
| 1. Public Bidding*                                    |                                 |  |                             |                                      |                           |   |   |  |   |   |   |   |  |
| 1.1. Goods  | 300,468,905.72                  | 58   | 58                          | 295,239,248.33                       | 3                         | 67  | 65  | 58   | 58  | 58  | 0   | 1   | 58   |
| 1.2. Works  | 146,419,522.26                  | 29   | 29                          | 145,907,979.29                       | 0                         | 134   | 130   | 130  | 29  | 29  | 1   | 0   | 29   |
| 1.3. Consulting Services                              | 0.00                            | 0  | 0                           | 0.00                                 | 0                         | 0   | 0   | 0  | 0   | 0   | 0   | 0   | 0  |
| Sub-Total   | 446,888,427.98                  | 87   | 87                          | 441,147,227.62                       | 3                         | 201   | 195   | 188  | 87  | 87  | 1   | 1   | 87   |
| 2. Alternative Modes                                  |                                 |  |                             |                                      |                           |   |   |  |   |   |   |   |  |
| 2.1.1 Shopping (52.1 a above 50K)                     | 657,958.17                      | 33   | 33                          | 657,958.17                           |                           |   |   |  |   | 30  |   |   |  |
| 2.1.2 Shopping (52.1 b above 50K)                     | 8,228,430.70                    | 40   | 40                          | 6,924,630.40                         |                           |   |   |  | 40  | 34  |   |   |  |
| 2.1.3 Other Shopping                                  |                                 |  |                             |                                      |                           |   |   |  |   |   |   |   |  |
| 2.2.1 Direct Contracting (above 50K)                  | 851,616.99                      | 33   | 33                          | 851,616.99                           |                           |   |   |  |   | 33  |   |   |  |
| 2.2.2 Direct Contracting (50K or less)                | 613,832.94                      | 5  | 5                           | 616,832.94                           |                           |   |   |  |   |   |   |   |  |
| 2.3.1 Repeat Order (above 50K)                        | 0.00                            | 0  | 0                           | 0.00                                 |                           |   |   |  |   | 0   |   |   |  |
| 2.3.2 Repeat Order (50K or less)                      | 0.00                            | 0  | 0                           | 0.00                                 |                           |   |   |  |   |   |   |   |  |
| 2.4. Limited Source Bidding                           | 0.00                            | 0  | 0                           | 0.00                                 |                           |   |   |  | 0   | 0   |   |   |  |
| 2.5.1 Negotiation (Common-Use Supplies)               | 11,698,497.00                   | 444  | 444                         | 11,690,011.25                        |                           |   |   |  |   |   |   |   |  |
| 2.5.2 Negotiation (Recognized Government Printers)    | 346,350.00                      | 5  | 5                           | 346,350.00                           |                           |   |   |  |   |   |   |   |  |
| 2.5.3 Negotiation (TFB 53.1)                          | 0.00                            | 0  | 0                           | 0.00                                 |                           |   |   |  | 0   | 0   |   |   |  |
| 2.5.4 Negotiation (SVP 53.9 above 50K)                | 165,119,462.01                  | 538  | 538                         | 160,796,754.22                       |                           |   |   |  | 450   | 450   |   |   |  |
| 2.5.5 Other Negotiated Procurement (Others above 50K) | 9,051,003.15                    | 279  | 279                         | 9,031,258.13                         |                           |   |   |  |   | 279   |   |   |  |
| 2.5.6 Other Negotiated Procurement (50K or less)      | 382,241.25                      | 18   | 18                          | 382,241.25                           |                           |   |   |  |   |   |   |   |  |
| Sub-Total   | 196,949,392.21                  | 1,395  | 1,395                       | 191,297,653.35                       |                           |   |   |  | 490   | 826   |   |   |  |
| 3. Foreign Funded Procurement**                       |                                 |  |                             |                                      |                           |   |   |  |   |   |   |   |  |
| 3.1. Publicly-Bid                                     | 0.00                            | 0  | 0                           | 0.00                                 |                           | 0   | 0   | 0  |   |   |   |   |  |
| 3.2. Alternative Modes                                | 0.00                            | 0  | 0                           | 0.00                                 |                           | 0   | 0   | 0  |   |   |   |   |  |
| Sub-Total   | 0.00                            | 0  | 0                           | 0.00                                 |                           |   |   |  |   |   |   |   |  |
| 4. Others, specify:                                   |                                 |  |                             |                                      |                           |   |   |  |   |   |   |   |  |
| TOTAL   | 643,837,820.19                  | 1,482  | 1,482                       | 632,444,880.97                       |                           |   |   |  |   |   |   |   |  |

<sup>\*</sup> Should include foreign-funded publicly-bid projects per procurement type

DIMAR DONDONILLA

BAC SECRETARIAT

DR. ROLANDO E. DEALCA

BAC-CHAIRPERSON

BAC-CHAIRPERSON

CITY MAYOR

<sup>\*\*</sup> All procurement using Foreign Funds excluding National Competitive Bidding (NCB) contracts; conversion to peso will be at BSP rates at the time the bids/quotations were submitted

## $\label{eq:agency procurement compliance and performance indicators (apcPI)} \\ QUESTIONNAIRE$

| Name of Agency: Name of Respondent: |                       | LGU- SORSOGON CITY<br>DINA A. DONDONILLA   | Date: Position:                      | March 12, 2025<br>BAC SECRETARIAT   |
|-------------------------------------|-----------------------|--|--------------------------------------|-------------------------------------|
|                                     |                       | mark inside the box beside each condition/requirem<br>Please note that all questions must be answered cor                                      |                                      | en fill in the corresponding blanks |
| 1. Do you have                      | an approved           | d APP that includes all types of procurement, given the  | ne following conditions? (5a)        |                                     |
| ٧                                   | Agency pre            | epares APP using the prescribed format   |                                      |                                     |
| ٧                                   |                       | APP is posted at the Procuring Entity's Website wide link: sorsogoncity.gov.ph   |                                      |                                     |
| ٧                                   |                       | on of the approved APP to the GPPB within the presc<br>provide submission date: 11/22/2024   | ribed deadline                       |                                     |
|                                     |                       | al Procurement Plan for Common-Use Supplies and E<br>Supplies and Equipment from the Procurement Serv  |                                      |                                     |
| ٧                                   | Agency pre            | epares APP-CSE using prescribed format   |                                      |                                     |
| ٧                                   | its Guidelin          | on of the APP-CSE within the period prescribed by the nes for the Preparation of Annual Budget Execution Forovide submission date:  08/14/2024 |                                      | gement in                           |
| ٧                                   | Proof of ac           | ctual procurement of Common-Use Supplies and Equ   | uipment from DBM-PS                  |                                     |
| 3. In the conduc                    | ct of procurer        | ment activities using Repeat Order, which of these co  | onditions is/are met? (2e)           |                                     |
|                                     | Original co           | ontract awarded through competitive bidding  |                                      |                                     |
|                                     | •                     | s under the original contract must be quantifiable, divi   | isible and consisting of at least    |                                     |
|                                     |                       | rice is the same or lower than the original contract avecus to the government after price verification   | varded through competitive bidding   | j which is                          |
|                                     | The quanti            | ity of each item in the original contract should not exc   | ceed 25%                             |                                     |
|                                     | original cor          | vas used within 6 months from the contract effectivity ntract, provided that there has been a partial delivery same period                     |                                      |                                     |
| 1. In the conduc                    | ct of procurer        | ment activities using Limited Source Bidding (LSB), v  | which of these conditions is/are me  | et? (2f)                            |
|                                     | Upon recor            | mmendation by the BAC, the HOPE issues a Certific  | ation resorting to LSB as the prop   | er modality                         |
|                                     | Preparation governmen | n and Issuance of a List of Pre-Selected Suppliers/C   | onsultants by the PE or an identific | ed relevant                         |
|                                     | Transmittal           | al of the Pre-Selected List by the HOPE to the GPPB  |                                      |                                     |
|                                     | procureme             | I from the receipt of the acknowledgement letter of the ent opportunity at the PhilGEPS website, agency web in the agency                      | -                                    |                                     |
| 5. In giving you                    | r prospective         | bidders sufficient period to prepare their bids, which   | of these conditions is/are met? (3   | d)                                  |
| ٧                                   | Bidding do            | ocuments are available at the time of advertisement/pebsite;   | posting at the PhilGEPS website or   |                                     |
| ٧                                   | Supplemer             | ntal bid bulletins are issued at least seven (7) calend  | ar days before bid opening;          |                                     |
| ٧                                   | Minutes of            | pre-bid conference are readily available within five (   | 5) days.                             |                                     |

6. Do you prepare proper and effective procurement documentation and technical specifications/requirements, given the

| the following con                  | nditions? (3e)   |  |  |  |  |  |  |  |  |  |
|------------------------------------|--|--|--|--|--|--|--|--|--|--|
| V                                  | documents based on relevant characte   | and complete Purchase Requests, Terms of Reference, and other ristics, functionality and/or performance requirements, as required commencement of the procurement activity |  |  |  |  |  |  |  |  |
| ٧                                  | No reference to brand names, except for items/parts that are compatible with the existing fleet or equipment |  |  |  |  |  |  |  |  |  |
| ٧                                  | Bidding Documents and Requests for F<br>Agency website, if applicable, and in co                             | Proposal/Quotation are posted at the PhilGEPS website, onspicuous places   |  |  |  |  |  |  |  |  |
| 7. In creating you                 | ur BAC and BAC Secretariat which of the  | ese conditions is/are present?   |  |  |  |  |  |  |  |  |
| For BAC: (4a)                      |  |  |  |  |  |  |  |  |  |  |
| ٧                                  | Office Order creating the Bids and Awa please provide Office Order No.:                                      | rds Committee<br>EXECUTIVE ORDER NO. 44 SERIES 2023  |  |  |  |  |  |  |  |  |
| ٧                                  | There are at least five (5) members of the please provide members and their responses Name/s                 | ective training dates:  Date of RA 9184-related training   |  |  |  |  |  |  |  |  |
|                                    | R. ROLANDO E. DEALCA TTY. MARK GERALD D. GUIRINDOL/  | 07/17-20/2024<br>07/17-20/2024   |  |  |  |  |  |  |  |  |
| ·                                  | R. ALEXANDE S. DESTURA   | 07/17-20/2024  |  |  |  |  |  |  |  |  |
| _                                  | LAUDIO D. JAZMIN JR  | 07/17-20/2024  |  |  |  |  |  |  |  |  |
| E. <u>J</u><br>F.                  | INKY E. AQUINO   | 07/17-20/2024  |  |  |  |  |  |  |  |  |
| G.                                 |  |  |  |  |  |  |  |  |  |  |
| ٧                                  | Members of BAC meet qualifications   |  |  |  |  |  |  |  |  |  |
| ٧                                  | Majority of the members of BAC are tra   | ined on R.A. 9184  |  |  |  |  |  |  |  |  |
| For BAC Secre                      | etariat: (4b)  |  |  |  |  |  |  |  |  |  |
| ٧                                  | act as BAC Secretariat   | ds Committee Secretariat or designing Procurement Unit to  |  |  |  |  |  |  |  |  |
| ٧                                  | The Head of the BAC Secretariat meet please provide name of BAC Sec He                                       |  |  |  |  |  |  |  |  |  |
| ٧                                  | Majority of the members of BAC Secret please provide training date:  | ariat are trained on R.A. 9184<br>JULY 17 2024   |  |  |  |  |  |  |  |  |
| •                                  | ducted any procurement activities on an mark at least one (1) then, answer the                               | ,  |  |  |  |  |  |  |  |  |
| ٧                                  | Computer Monitors, Desktop Computers and Laptops   | Paints and Varnishes   |  |  |  |  |  |  |  |  |
| 7/                                 | Air Conditioners   | Food and Catering Services   |  |  |  |  |  |  |  |  |
| [√]                                | V  | Training Facilities / Hotels / Venues  |  |  |  |  |  |  |  |  |
| V                                  | Vehicles V   | Toilets and Urinals  |  |  |  |  |  |  |  |  |
| V                                  | Fridges and Freezers   | Textiles / Uniforms and Work Clothes   |  |  |  |  |  |  |  |  |
| ٧                                  | Copiers  |  |  |  |  |  |  |  |  |  |
| Do you use gr                      | een technical specifications for the proc  | urement activity/ies of the non-CSE item/s?  |  |  |  |  |  |  |  |  |
| ٧                                  | Yes  | No   |  |  |  |  |  |  |  |  |
| 9. In determining these conditions |  | ement information easily accessible at no cost, which of   |  |  |  |  |  |  |  |  |

√ Agency has a working website

|                                    | please provide link: hhtp://sorsogoncity.gov.ph  |
|------------------------------------|--|
| ٧                                  | Procurement information is up-to-date  |
| ٧                                  | Information is easily accessible at no cost  |
|                                    | with the preparation, posting and submission of your agency's Procurement Monitoring Report, onditions is/are met? (7b)                                  |
| ٧                                  | Agency prepares the PMRs   |
| ٧                                  | PMRs are promptly submitted to the GPPB please provide submission dates: 1st Sem - June 8, 2024 2nd Sem - January 15, 2025                               |
| ٧                                  | PMRs are posted in the agency website please provide link: <a href="http://sorsogoncity.gov.ph">http://sorsogoncity.gov.ph</a>                           |
| ٧                                  | PMRs are prepared using the prescribed format  |
|                                    | f procurement activities to achieve desired contract outcomes and objectives within the target/allotted timeframe, onditions is/are met? (8c)            |
| ٧                                  | There is an established procedure for needs analysis and/or market research  |
| ٧                                  | There is a system to monitor timely delivery of goods, works, and consulting services  |
| ٧                                  | Agency complies with the thresholds prescribed for amendment to order, variation orders, and contract extensions, if any, in competitively bid contracts |
| 12. In evaluating                  | the performance of your procurement personnel, which of these conditions is/are present? (10a)   |
| ٧                                  | Personnel roles, duties and responsibilities involving procurement are included in their individual performance commitment/s                             |
| ٧                                  | Procuring entity communicates standards of evaluation to procurement personnel   |
| ٧                                  | Procuring entity and procurement personnel acts on the results and takes corresponding action  |
|                                    | e following procurement personnel have participated in any procurement training and/or professionalization program aree (3) years? (10b)                 |
|                                    | Date of most recent training: JULY 17, 2024  |
| ٧                                  | Head of Procuring Entity (HOPE)  |
| ٧                                  | Bids and Awards Committee (BAC)  |
| ٧                                  | BAC Secretariat/ Procurement/ Supply Unit  |
| ٧                                  | BAC Technical Working Group  |
|                                    | End-user Unit/s  |
|                                    | Other staff  |
| 14. Which of the procuring entity? | following is/are practised in order to ensure the private sector access to the procurement opportunities of the (10c)                                    |
| ٧                                  | Forum, dialogues, meetings and the like (apart from pre-bid conferences) are conducted for all prospective bidders at least once a year                  |
| ٧                                  | The PE promptly responds to all interested prospective bidders' inquiries and concerns, with available facilities and various communication channels     |

15. In determining whether the BAC Secretariat has a system for keeping and maintaining procurement records, which of these conditions is/are present? (11a)

| ٧   | There is a list of procurement related documents that are maintained for a period of at least five years   |
|---|--|
| V   | The documents are kept in a duly designated and secure location with hard copies kept in appropriate filing cabinets and electronic copies in dedicated computers  |
| ٧   | The documents are properly filed, segregated, easy to retrieve and accessible to authorized users and audit personnel  |
|   | ng whether the Implementing Units has a system for keeping and maintaining procurement records, conditions is/are present? (11b)   |
| ٧   | There is a list of contract management related documents that are maintained for a period of at least five years   |
| ٧   | The documents are kept in a duly designated and secure location with hard copies kept in appropriate filing cabinets and electronic copies in dedicated computers  |
| ٧   | The documents are properly filed, segregated, easy to retrieve and accessible to authorized users and audit personnel  |
|   | ng if the agency has defined procedures or standards for quality control, acceptance and inspection and services, which of these conditions is/are present? (12a)  |
| ٧   | Agency has written procedures for quality control, acceptance and inspection of goods, services and works  |
| Have you prod   | sured Infrastructure projects through any mode of procurement for the past year?   |
|   |  |
| ٧   | Yes No   |
| √<br>If YES, plea   | Yes No No se answer the following:   |
| √<br>If YES, plea   |  |
| _   | se answer the following:  Supervision of civil works is carried out by qualified construction supervisors  |
| √   | Supervision of civil works is carried out by qualified construction supervisors  Name of Civil Works Supervisor:  ENGINEER ROEL D. DOMER  Agency implements CPES for its works projects and uses results to check contractors' qualifications (applicable for works only)  Name of CPES Evaluator:  It take for your agency to release the final payment to your supplier/service provider or contractor/consultant,once   |
| 18. How long will documents are considered to the constant of | Supervision of civil works is carried out by qualified construction supervisors  Name of Civil Works Supervisor:  ENGINEER ROEL D. DOMER  Agency implements CPES for its works projects and uses results to check contractors' qualifications (applicable for works only)  Name of CPES Evaluator:  It take for your agency to release the final payment to your supplier/service provider or contractor/consultant,once   |
| 18. How long will documents are considered to the constant of | Supervision of civil works is carried out by qualified construction supervisors  Name of Civil Works Supervisor:  ENGINEER ROEL D. DOMER  Agency implements CPES for its works projects and uses results to check contractors' qualifications (applicable for works only)  Name of CPES Evaluator:  It take for your agency to release the final payment to your supplier/service provider or contractor/consultant,once complete? (12b)  Observers for the following procurement activities, which of these conditions is/are met? (13a) igibility Checking (For Consulting Services Only) re-bid conference reliminary examination of bids devaluation   |
| 18. How long will documents are considered to the constant of | Supervision of civil works is carried out by qualified construction supervisors  Name of Civil Works Supervisor:  ENGINEER ROEL D. DOMER  Agency implements CPES for its works projects and uses results to check contractors' qualifications (applicable for works only)  Name of CPES Evaluator:  It take for your agency to release the final payment to your supplier/service provider or contractor/consultant,once complete? (12b)  Observers for the following procurement activities, which of these conditions is/are met? (13a) igibility Checking (For Consulting Services Only) rortlisting (For Consulting Services Only) re-bid conference eliminary examination of bids devaluation est-qualification |

| ٧                                   | Creation of Internal Audit Unit (IAU) in the agency Agency Order/DBM Approval of IAU position/s:  CITY ORDINANCE NO.23 SERIES OF 2017   |
|-------------------------------------|---|
| ٧                                   | Conduct of audit of procurement processes and transactions by the IAU within the last three years   |
| ٧                                   | Internal audit recommendations on procurement-related matters are implemented within 6 months of the submission of the internal auditor's report  |
| 21. Are COA rec report? (14b)       | ommendations responded to or implemented within six months of the submission of the auditors'   |
| ٧                                   | Yes (percentage of COA recommendations responded to or implemented within six months)   |
|                                     | No procurement related recommendations received   |
|                                     | ng whether the Procuring Entity has an efficient procurement complaints system and has the capacity rocedural requirements, which of conditions is/are present? (15a)                         |
| ٧                                   | The HOPE resolved Protests within seven (7) calendar days per Section 55 of the IRR   |
| ٧                                   | The BAC resolved Requests for Reconsideration within seven (7) calendar days per Section 55 of the IRR  |
| ٧                                   | Procuring entity acts upon and adopts specific measures to address procurement-related complaints, referrals, subpoenas by the Omb, COA, GPPB or any quasi-judicial/quasi-administrative body |
| 23. In determinin conditions is/are | g whether agency has a specific anti-corruption program/s related to procurement, which of these present? (16a)   |
| ٧                                   | Agency has a specific office responsible for the implementation of good governance programs   |
| ٧                                   | Agency implements a specific good governance program including anti-corruption and integrity development  |
| ٧                                   | Agency implements specific policies and procedures in place for detection and prevention of corruption  |
|                                     |   |

20. In creating and operating your Internal Audit Unit (IAU) that performs specialized procurement audits, which set of conditions were present? (14a)

|                | Assessment Conditions   | Poor/Not Compliant (0)                      | Acceptable (1)                           | Satisfactory (2)                                 | Very Satisfactory/Compliant (3)                        |
|----------------|---|---|--|--|--|
|                |   | 0   | 1  | 2  | 3  |
|                | AR I. LEGISLATIVE AND REGULATORY FRAMEWORK  |   |  |  |  |
| ndio           | cator 1. Competitive Bidding as Default Method of Procurement   |   |  |  | 1  |
| 1              | Percentage of competitive bidding and limited source bidding contracts in terms of amount of total procurement  | Below 70.00%                                | Between 70.00-80.99%                     | Between 81.00-90.99%                             | Between 91.00-100%                                     |
| 2              | Percentage of competitive bidding and limited source bidding contracts in terms of volume of total procurement  | Below 20.00%                                | Between 20.00- 39.99%                    | Between 40.00-50.00%                             | Above 50.00%   |
| ndi            | cator 2. Limited Use of Alternative Methods of Procurement  |   |  |  |  |
| 3              | Percentage of shopping contracts in terms of amount of total procurement  | Above 7.00%                                 | Between 6.00-7.00 %                      | Between 4.00-5.99 %                              | Below 4.00%  |
| 4              | Percentage of negotiated contracts in terms of amount of total procurement  | Above 15.00%                                | Between 11.00 -15.00%                    | Between 6.00-10.99%                              | Below 6.00%  |
| 5              | Percentage of direct contracting in terms of amount of total procurement  | Above 4.00%                                 | Between 3.00-4.00%                       | Between 1.00-2.99%                               | Below 1.00%  |
| 6              | Percentage of repeat order contracts in terms of amount of total procurement  | Above 4.00%                                 | Between 3.00-4.00%                       | Between 1.00-2.99%                               | Below 1.00%  |
| 7              | Compliance with Repeat Order procedures   | Not Compliant                               |  |  | Compliant  |
| 8              | Compliance with Limited Source Bidding procedures   | Not Compliant                               |  |  | Compliant  |
|                |   |   |  |  |  |
|                | cator 3. Competitiveness of the Bidding Process   |   | <u></u>                                  |  | <u></u>  |
|                | Average number of entities who acquired bidding documents   | Below 3.00                                  | 3.00-3.99                                | 4.00-5.99  | 6.00 and above   |
| 10             |   | Below 2.00                                  | 2.00-2.99                                | 3.00-4.99  | 5.00 and above   |
| 11             | Average number of bidders who passed eligibility stage  | Below 1.00                                  | 1.00 – 1.99                              | 2.00-2.99  | 3.00 and above   |
| 12             | Sufficiency of period to prepare bids   | Not Compliant                               | Partially Compliant                      | Substantially Compliant                          | Fully Compliant  |
| 13             | Use of proper and effective procurement documentation and technical specifications/requirements   | Not Compliant                               | Partially Compliant                      | Substantially Compliant                          | Fully Compliant  |
|                |   |   |  |  |  |
| ILL            | AR II. AGENCY INSTITUTIONAL FRAMEWORK AND MANAGEMENT CAPACITY   |   |  |  |  |
| ndi            | cator 4. Presence of Procurement Organizations  |   |  |  |  |
| 14             | Creation of Bids and Awards Committee(s)  | Not Compliant                               | Partially Compliant                      | Substantially Compliant                          |  |
|                | <del> </del>  |   |  |  | Fully Compliant  |
| 15             | Presence of a BAC Secretariat or Procurement Unit   | Not Compliant                               | Partially Compliant                      | Substantially Compliant                          | Fully Compliant  Fully Compliant                       |
|                |   | Not Compliant                               | Partially Compliant                      | Substantially Compliant                          |  |
| ndic           | cator 5. Procurement Planning and Implementation  | ·   | Partially Compliant                      | Substantially Compliant                          | Fully Compliant  |
| ndio           | cator 5. Procurement Planning and Implementation  An approved APP that includes all types of procurement  | Not Compliant  Not Compliant                | Partially Compliant                      | Substantially Compliant                          |  |
| ndio           | cator 5. Procurement Planning and Implementation  An approved APP that includes all types of procurement Preparation of Annual Procurement Plan for Common-Use Supplies and Equipment (APP-CSE) and Procurement of Common-Use Supplies and  | ·   | Partially Compliant  Partially Compliant | Substantially Compliant  Substantially Compliant | Fully Compliant  |
| ndio           | cator 5. Procurement Planning and Implementation  An approved APP that includes all types of procurement  Preparation of Annual Procurement Plan for Common-Use Supplies and  Equipment (APP-CSE) and Procurement of Common-Use Supplies and  Equipment from the Procurement Service  | Not Compliant                               |  |  | Fully Compliant  Compliant                             |
| 16<br>17       | cator 5. Procurement Planning and Implementation  An approved APP that includes all types of procurement  Preparation of Annual Procurement Plan for Common-Use Supplies and  Equipment (APP-CSE) and Procurement of Common-Use Supplies and  Equipment from the Procurement Service  | Not Compliant  Not Compliant                |  |  | Fully Compliant  Compliant  Fully Compliant            |
| 16<br>17<br>18 | cator 5. Procurement Planning and Implementation  An approved APP that includes all types of procurement  Preparation of Annual Procurement Plan for Common-Use Supplies and  Equipment (APP-CSE) and Procurement of Common-Use Supplies and  Equipment from the Procurement Service  | Not Compliant  Not Compliant                |  |  | Fully Compliant  Compliant  Fully Compliant            |
| 16<br>17<br>18 | cator 5. Procurement Planning and Implementation  An approved APP that includes all types of procurement Preparation of Annual Procurement Plan for Common-Use Supplies and Equipment (APP-CSE) and Procurement of Common-Use Supplies and Equipment from the Procurement Service Existing Green Specifications for GPPB-identified non-CSE items are adopted  cator 6. Use of Government Electronic Procurement System  Percentage of bid opportunities posted by the PhilGEPS-registered Agency | Not Compliant  Not Compliant                |  |  | Fully Compliant  Compliant  Fully Compliant            |
| 16<br>17<br>18 | cator 5. Procurement Planning and Implementation  An approved APP that includes all types of procurement Preparation of Annual Procurement Plan for Common-Use Supplies and Equipment (APP-CSE) and Procurement of Common-Use Supplies and Equipment from the Procurement Service Existing Green Specifications for GPPB-identified non-CSE items are adopted  cator 6. Use of Government Electronic Procurement System  Percentage of bid opportunities posted by the PhilGEPS-registered Agency | Not Compliant  Not Compliant  Not Compliant | Partially Compliant                      | Substantially Compliant                          | Fully Compliant  Compliant  Fully Compliant  Compliant |

| No.   | Assessment Conditions  | Poor/Not Compliant (0)        | Acceptable (1)               | Satisfactory (2)                | Very Satisfactory/Compliant (3) |
|-------|--|-------------------------------|------------------------------|---------------------------------|---------------------------------|
|       |  | 0                             | 1                            | 2                               | 3                               |
|       |  | <u> </u>                      | =                            |                                 |                                 |
| Indic | ator 7. System for Disseminating and Monitoring Procurement Information  |                               | 1                            |                                 |                                 |
| 22    | Presence of website that provides up-to-date procurement information easily accessible at no cost  | Not Compliant                 | Partially Compliant          | Substantially Compliant         | Fully Compliant                 |
| 23    | Preparation of Procurement Monitoring Reports using the GPPB-prescribed format, submission to the GPPB, and posting in agency website                        | Not Compliant                 | Partially Compliant          | Substantially Compliant         | Fully Compliant                 |
|       |  |                               |                              |                                 |                                 |
|       | R III. PROCUREMENT OPERATIONS AND MARKET PRACTICES ator 8. Efficiency of Procurement Processes   |                               |                              |                                 |                                 |
| 24    | Percentage of total amount of contracts signed within the assessment year against total amount in the approved APPs  | Below 40.00% or above 100.00% | Between 40.00- 60.99%        | Between 61.00% -80.00%          | Above 80.00%                    |
| 25    | Percentage of total number of contracts signed against total number of procurement projects done through competitive bidding                                 | Below 90.00%                  | Between 90.00- 92.99%        | Between 93.00-95.00%            | Above 95.00%                    |
| 26    | Planned procurement activities achieved desired contract outcomes and objectives within the target/allotted timeframe  | Not Compliant                 | Partially Compliant          | Substantially Compliant         | Fully Compliant                 |
| India | ator 9. Compliance with Procurement Timeframes   |                               |                              |                                 |                                 |
| 27    | Percentage of contracts awarded within prescribed period of action to procure goods  | Below 90.00%                  | Between 90.00 to 95.99%      | Between 96.00 to 99.99%         | 100%                            |
| 28    | Percentage of contracts awarded within prescribed period of action to procure infrastructure projects  | Below 90.00%                  | Between 90.00 to 95.99%      | Between 96.00 to 99.99%         | 100%                            |
| 29    | Percentage of contracts awarded within prescribed period of action to procure consulting services  | Below 90.00%                  | Between 90.00 to 95.99%      | Between 96.00 to 99.99%         | 100%                            |
| :     |  |                               |                              |                                 |                                 |
|       | ator 10. Capacity Building for Government Personnel and Private Sector Particip There is a system within the procuring entity to evaluate the performance of |                               |                              |                                 |                                 |
| 30    | procurement personnel on a regular basis   | Not Compliant                 | Partially Compliant          | Substantially Compliant         | Fully Compliant                 |
| 31    | Percentage of participation of procurement staff in procurement training and/or professionalization program  | Less than 60.00% Trained      | Between 60.00-75.99% Trained | Between 76-90% of staff trained | Between 91.00-100% Trained      |
| 32    | The procuring entity has open dialogue with private sector and ensures access to the procurement opportunities of the procuring entity                       | Not Compliant                 |                              |                                 | Compliant                       |
| India | ator 11. Management of Procurement and Contract Management Records   |                               |                              |                                 |                                 |
| 33    | The BAC Secretariat has a system for keeping and maintaining procurement records   | Not Compliant                 | Partially Compliant          | Substantially Compliant         | Fully Compliant                 |
| 34    | Implementing Units has and is implementing a system for keeping and maintaining complete and easily retrievable contract management records                  | Not Compliant                 | Partially Compliant          | Substantially Compliant         | Fully Compliant                 |
| Indic | ator 12. Contract Management Procedures  |                               |                              |                                 |                                 |
|       | Agency has defined procedures or standards in such areas as quality control,   |                               |                              |                                 |                                 |
| 35    | acceptance and inspection, supervision of works and evaluation of contractors' performance   | Not Compliant                 | Partially Compliant          | Substantially Compliant         | Fully Compliant                 |
| 36    | Timely Payment of Procurement Contracts  | After 45 days                 | Between 38-45 days           | Between 31-37 days              | On or before 30 days            |
|       | IR IV. INTEGRITY AND TRANSPARENCY OF AGENCY PROCUREMENT SYSTEM   |                               |                              |                                 |                                 |
| Indic | ator 13. Observer Participation in Public Bidding  |                               |                              |                                 |                                 |
| 37    | Observers are invited to attend stages of procurement as prescribed in the IRR   | Not Compliant                 | Partially Compliant          | Substantially Compliant         | Fully Compliant                 |
| Indic | ator 14. Internal and External Audit of Procurement Activities   |                               |                              |                                 |                                 |

| No.  | Assessment Conditions   | Poor/Not Compliant (0) Acceptable (1) |                              | Satisfactory (2)             | Very Satisfactory/Compliant (3) |  |
|------|---|---------------------------------------|------------------------------|------------------------------|---------------------------------|--|
|      |   | 0                                     | 1                            | 2                            | 3                               |  |
| 38   | Creation and operation of Internal Audit Unit (IAU) that performs specialized procurement audits                                | Not Compliant                         | Partially Compliant          | Substantially Compliant      | Fully Compliant                 |  |
| 39   | Audit Reports on procurement related transactions   | Below 60% compliance                  | Between 61-70.99% compliance | Between 71-89.99% compliance | Above 90-100% compliance        |  |
| Indi | Indicator 15. Capacity to Handle Procurement Related Complaints   |                                       |                              |                              |                                 |  |
| 40   | The Procuring Entity has an efficient procurement complaints system and has the capacity to comply with procedural requirements | Not Compliant                         | Partially Compliant          | Substantially Compliant      | Fully Compliant                 |  |
|      |   |                                       |                              |                              |                                 |  |
| Indi | cator 16. Anti-Corruption Programs Related to Procurement   |                                       |                              |                              |                                 |  |
| 41   | Agency has a specific anti-corruption program/s related to procurement  | Not Compliant                         | Partially Compliant          | Substantially Compliant      | Fully Compliant                 |  |

| Name of Agency:LGU- SORSOGON CITY       | Name of Evaluator: |
|---|--------------------|
| Date of Self Assessment: MARCH 12, 2025 | Position:          |

| No.   | Assessment Conditions   | Agency Score       | APCPI Rating* | Comments/Findings to the     | Supporting Information/Documentation   |
|-------|---|--------------------|---------------|------------------------------|--|
| PILLA | R I. LEGISLATIVE AND REGULATORY FRAMEWORK   |                    |               | Indicators and SubIndicators | (Not to be Included in the Evaluation Form   |
|       | ator 1. Competitive Bidding as Default Method of Procuremen   | t                  |               |                              |  |
| 1.a   | Percentage of competitive bidding and limited source bidding contracts in terms of amount of total procurement  | 71.11%             | 1.00          |                              | PMRs   |
| 1.b   | Percentage of competitive bidding and limited source bidding contracts in terms of volume of total procurement  | 8.42%              | 0.00          |                              | PMRs   |
|       |   |                    |               |                              |  |
| Indic | ator 2. Limited Use of Alternative Methods of Procurement Percentage of shopping contracts in terms of amount of total  |                    |               |                              |  |
| 2.a   | procurement  Percentage of negotiated contracts in terms of amount of   | 1.22%              | 3.00          |                              | PMRs   |
| 2.b   | total procurement  Percentage of direct contracting in terms of amount of total   | 27.44%             | 0.00          |                              | PMRs   |
| 2.c   | procurement   | 0.24%              | 3.00          |                              | PMRs   |
| 2.d   | Percentage of repeat order contracts in terms of amount of total procurement  | 0.00%              | 3.00          |                              | PMRs   |
| 2.e   | Compliance with Repeat Order procedures   | n/a                | n/a           |                              | Procurement documents relative to conduct of Repeat Order  |
| 2.f   | Compliance with Limited Source Bidding procedures   | n/a                | n/a           |                              | Procurement documents relative to conduct of Limited Source Bidding                                      |
| Indic | ator 3. Competitiveness of the Bidding Process  |                    |               |                              |  |
| 3.a   | Average number of entities who acquired bidding documents   | 2.31               | 0.00          |                              | Agency records and/or PhilGEPS records   |
| 3.b   | Average number of bidders who submitted bids  | 2.24               | 1.00          |                              | Abstract of Bids or other agency records   |
| 3.c   | Average number of bidders who passed eligibility stage  | 2.16               | 2.00          |                              | Abstract of Bids or other agency records   |
| 3.d   | Sufficiency of period to prepare bids   | Fully<br>Compliant | 3.00          |                              | Agency records and/or PhilGEPS records   |
| 3.e   | Use of proper and effective procurement documentation and technical specifications/requirements   | Fully<br>Compliant | 3.00          |                              | Cost Benefit Analysis, Work Plans,<br>Technical Specifications included in bidding<br>documents          |
|       |   | Average I          | 1.73          |                              |  |
| PILLA | R II. AGENCY INSTITUTIONAL FRAMEWORK AND MANAGEMEI  |                    | 1.75          |                              |  |
| Indic | ator 4. Presence of Procurement Organizations   |                    |               |                              |  |
| 4.a   | Creation of Bids and Awards Committee(s)  | Fully<br>Compliant | 3.00          |                              | Verify copy of Order creating BAC;<br>Organizational Chart; and Certification of<br>Training             |
| 4.b   | Presence of a BAC Secretariat or Procurement Unit   | Fully<br>Compliant | 3.00          |                              | Verify copy of Order creating BAC<br>Secretariat; Organizational Chart; and<br>Certification of Training |
| Indic | ator 5. Procurement Planning and Implementation   |                    |               |                              | <u> </u>   |
|       | An approved APP that includes all types of procurement  | Compliant          | 3.00          |                              | Copy of APP and its supplements (if any)   |
| 5.b   | Preparation of Annual Procurement Plan for Common-Use<br>Supplies and Equipment (APP-CSE) and Procurement of<br>Common-Use Supplies and Equipment from the Procurement<br>Service | Fully<br>Compliant | 3.00          |                              | APP, APP-CSE, PMR  |
| 5.c   | Existing Green Specifications for GPPB-identified non-CSE items are adopted   | Compliant          | 3.00          |                              | ITBs and/or RFQs clearly indicate the use of green technical specifications for the procurement activity |
| India | ator 6. Use of Government Electronic Procurement System   |                    |               |                              |  |
| 6.a   | Percentage of bid opportunities posted by the PhilGEPS- registered Agency   | 86.77%             | 2.00          |                              | Agency records and/or PhilGEPS records   |
| 6.b   | Percentage of contract award information posted by the<br>PhilGEPS-registered Agency  | 100.00%            | 3.00          |                              | Agency records and/or PhilGEPS records   |
|       | Timoti S registered Agency  |                    |               |                              | <del> </del>   |

| Name of Agency:LGU- SORSOGON CITY       | Name of Evaluator: |
|---|--------------------|
| Date of Self Assessment: MARCH 12, 2025 | Position:          |

| No.        | Assessment Conditions   | Agency Score               | APCPI Rating* | Comments/Findings to the<br>Indicators and SubIndicators | Supporting Information/Documentation (Not to be Included in the Evaluation Form  |
|------------|---|----------------------------|---------------|--|--|
| Indic      | ator 7. System for Disseminating and Monitoring Procurement   | Information                |               | maicators and Submaicators                               | (Not to be included in the Evaluation Form   |
| 7.a        | Presence of website that provides up-to-date procurement information easily accessible at no cost   | Fully<br>Compliant         | 3.00          |  | Identify specific procurement-related portion in the agency website and specific website links   |
| 7.b        | Preparation of Procurement Monitoring Reports using the GPPB-prescribed format, submission to the GPPB, and posting in agency website                                   | Fully<br>Compliant         | 3.00          |  | Copy of PMR and received copy that it was submitted to GPPB  |
|            |   | Average II                 | 2.90          |  |  |
| PILLA      | R III. PROCUREMENT OPERATIONS AND MARKET PRACTICES  | Avelage II                 | 2.50          |  |  |
| Indic      | ator 8. Efficiency of Procurement Processes   |                            |               |  |  |
| 8.a        | Percentage of total amount of contracts signed within the assessment year against total amount in the approved APPs   | 98.23%                     | 3.00          |  | APP (including Supplemental amendments, if any) and PMRs   |
| 8.b        | Percentage of total number of contracts signed against total<br>number of procurement projects done through competitive<br>bidding                                      | 100.00%                    | 3.00          |  | APP(including Supplemental amendments, if any)and PMRs   |
| 8.c        | Planned procurement activities achieved desired contract outcomes and objectives within the target/allotted timeframe   | Fully<br>Compliant         | 3.00          |  | Agency Procedures/Systems for the conduct of needs analysis or market research, monitoring of timely delivery of goods, works, or services  Contracts with amendments and variations to order amount to 10% or less            |
| Indic      | ator 9. Compliance with Procurement Timeframes  |                            |               |  | 1  |
|            | Percentage of contracts awarded within prescribed period of   | 100.000/                   | 2.00          |  | DMDe   |
| 9.a        | action to procure goods   | 100.00%                    | 3.00          |  | PMRs   |
| 9.b        | Percentage of contracts awarded within prescribed period of action to procure infrastructure projects   | 100.00%                    | 3.00          |  | PMRs   |
| 9.c        | Percentage of contracts awarded within prescribed period of action to procure consulting services   | n/a                        | n/a           |  | PMRs   |
| Indic      | ator 10. Capacity Building for Government Personnel and Priva   | te Sector Partici          | nants         |  |  |
| 10.a       | There is a system within the procuring entity to evaluate the performance of procurement personnel on a regular basis   | Fully<br>Compliant         | 3.00          |  | Samples of forms used to evaluating procurement performance on top of or incorporated within the regular assessment for Procurement Personnel  |
| 10.b       | Percentage of participation of procurement staff in procurement training and/or professionalization program   | 0.00%                      | 0.00          |  | Ask for copies of Office Orders, training modules, list of participants, schedules of actual training conducted  |
| 10.c       | The procuring entity has open dialogue with private sector<br>and ensures access to the procurement opportunities of the<br>procuring entity                            | Compliant                  | 3.00          |  | Ask for copies of documentation of activities for bidders  |
| lua ali au | nto 11 Management of Discourse and Contract Management  | ant Daganda                |               |  |  |
| indic      | ator 11. Management of Procurement and Contract Managem   | ent Kecords                |               |  |  |
| 11.a       | The BAC Secretariat has a system for keeping and maintaining procurement records  | Fully<br>Compliant         | 3.00          |  | Verify actual procurement records and time it took to retrieve records (should be no more than two hours)  Refer to Section 4.1 of User's Manual for list of procurement-related documents for record-keeping and maintenance. |
| 11.b       | Implementing Units has and is implementing a system for keeping and maintaining complete and easily retrievable contract management records                             | Fully<br>Compliant         | 3.00          |  | Verify actual contract management records and time it took to retrieve records should be no more than two hours  |
| Indic      | ator 12. Contract Management Procedures   |                            |               |  |  |
|            | Agency has defined procedures or standards in such areas as quality control, acceptance and inspection, supervision of works and evaluation of contractors' performance | Substantially<br>Compliant | 2.00          |  | Verify copies of written procedures for quality control, acceptance and inspection; CPES evaluation formsz   |

| Name of Agency:LGU- SORSOGON CITY       | Name of Evaluator: |
|---|--------------------|
| Date of Self Assessment: MARCH 12, 2025 | Position:          |

| No.  | Assessment Conditions                   | Agency Score            | APCPI Rating* | Comments/Findings to the<br>Indicators and SubIndicators | Supporting Information/Documentation (Not to be Included in the Evaluation Form   |
|------|---|-------------------------|---------------|--|---|
| 12.b | Timely Payment of Procurement Contracts | On or before<br>30 days | 3.00          |  | Ask Finance or Accounting Head of Agency<br>for average period for the release of<br>payments for procurement contracts |
|      |   |                         |               |  |   |
|      |   | Average III             | 2.67          |  |   |

| Name of Agency: <u>LGU- SORSOGON CITY</u>      | Name of Evaluator: |
|--|--------------------|
| Date of Self Assessment: <u>MARCH 12, 2025</u> | Position:          |

| No.   | Assessment Conditions   | Agency Score                    | APCPI Rating* | Comments/Findings to the<br>Indicators and SubIndicators | Supporting Information/Documentation (Not to be Included in the Evaluation Form  |
|-------|---|---------------------------------|---------------|--|--|
| PILLA | AR IV. INTEGRITY AND TRANSPARENCY OF AGENCY PROCUREM  | ENT SYSTEM                      |               |  |  |
| Indi  | cator 13. Observer Participation in Public Bidding  |                                 |               |  |  |
| 13.a  | Observers are invited to attend stages of procurement as prescribed in the IRR  | Fully<br>Compliant              | 3.00          |  | Verify copies of Invitation Letters to CSOs and professional associations and COA (List and average number of CSOs and PAs invited shall be noted.)                |
| Indic | ator 14. Internal and External Audit of Procurement Activities  |                                 |               |  |  |
| 14.a  | Creation and operation of Internal Audit Unit (IAU) that performs specialized procurement audits                                | Fully<br>Compliant              | 3.00          |  | Verify copy of Order or show actual organizational chart showing IAU, auidt reports, action plans and IAU recommendations  |
| 14.b  | Audit Reports on procurement related transactions   | Above 90-<br>100%<br>compliance | 3.00          |  | Verify COA Annual Audit Report on Action on Prior Year's Audit Recommendations   |
| Indic | ator 15. Capacity to Handle Procurement Related Complaints  |                                 |               |  |  |
|       | The Procuring Entity has an efficient procurement complaints system and has the capacity to comply with procedural requirements | Fully<br>Compliant              | 3.00          |  | Verify copies of BAC resolutions on Motion for Reconsiderations, Protests and Complaints; Office Orders adopting mesures to address procurement-related complaints |
|       |   |                                 |               |  |  |
| Indic | ator 16. Anti-Corruption Programs Related to Procurement  | ell.                            |               |  | Verify described in a facility of  |
| 16.a  | Agency has a specific anti-corruption program/s related to procurement  | Fully<br>Compliant              | 3.00          |  | Verify documentation of anti-corruption program  |
|       |   | Average IV                      | 3.00          |  |  |
| GRA   | ND TOTAL (Avarege I + Average II + Average III + Average IV / 4   | )                               | 2.57          |  |  |

### Summary of APCPI Scores by Pillar

|    | APCPI Pillars  | <b>Ideal Rating</b> | Agency Rating |
|----|--|---------------------|---------------|
|    |  |                     |               |
| I  | Legislative and Regulatory Framework                     | 3.00                | 1.73          |
| П  | Agency Insitutional Framework and Management Capacity    | 3.00                | 2.90          |
| Ш  | Procurement Operations and Market Practices              | 3.00                | 2.67          |
| IV | Integrity and Transparency of Agency Procurement Systems | 3.00                | 3.00          |
|    | Total (Pillar I+Pillar II+Pillar III+ PillarIV)/4        | 3.00                | 2.57          |



#### Annex D

#### PROCUREMENT CAPACITY DEVELOPMENT ACTION PLAN TEMPLATE

| Name of Agency: Period: | Name of Agency: | Period: |
|-------------------------|-----------------|---------|
|-------------------------|-----------------|---------|

| Sub-Indicators | Key Area for Development   | Proposed Actions to Address Key Areas  | Responsible Entity | Timetable    | Resources Needed                         |
|----------------|--|--|--------------------|--------------|--|
| <b>1</b> .a    | , ,  | REVIEW PPMP SUBMITTED BY END USER INDICATING NO AMOUNT ALLOTED                                   | END USER, BAC      | 1ST SEMESTER | PPMP, PR, APP                            |
| 1.b            | Percentage of competitive bidding and limited source bidding contracts in terms of volume of total procurement | SUBMISSION OF PPMP WITH TECHNICAL SPECIFICATION NOT TAILORED FIT                                 | END USER, BAC      | 1ST SEMESTER | PPMP, PR, APP                            |
| 2.a            | Percentage of shopping contracts in terms of amount of total procurement                                       | REMIND END USER THAT MODALITY IS PUBLIC BIDDING MUST PREVAIL                                     | END USER, BAC      | 1ST SEMESTER | PPMP, PR, APP                            |
| 2.b            | Percentage of negotiated contracts in terms of amount of total procurement                                     | REMIND END USER THAT MODALITY IS PUBLIC BIDDING MUST PREVAIL                                     | END USER, BAC      | 1ST SEMESTER | PPMP, PR, APP                            |
| 2.c            | Percentage of direct contracting in terms of amount of total procurement                                       | INDICATE IN THE PPMP IF THE REQUEST IS ACOMPONENT OF A PARTICULAR ITEM AND PROPRIETARY IN NATURE | END USER, BAC      | 1ST SEMESTER | PPMP, PR, APP                            |
| 2.d            | Percentage of repeat order contracts in terms of amount of total procurement                                   | IT SHOULD NOT EXCEED 25% OF THE BIDDED PROJECT   | END USER, BAC      | 1ST SEMESTER | PPMP, PR, APP                            |
| 2.e            | Compliance with Repeat Order procedures  |  |                    |              |  |
| 2.f            | Compliance with Limited Source Bidding procedures  |  |                    |              |  |
| <b>3</b> .a    | Average number of entities who acquired bidding documents  |  |                    |              |  |
| 3.b            | Average number of bidders who submitted bids   |  |                    |              |  |
| 3.c            | Average number of hidders who passed eligibility stage   | REMIND THE BIDDER THAT THEY ARE GIVEN CALENDAR TO CLARIFY , AND SENT PROJECT NOTICE              | END USER, BAC      | 1ST SEMESTER | INSTRUCTION TO BIDDER, PROJECT<br>NOTICE |
| 3.d            | Sufficiency of period to prepare bids  |  |                    |              |  |
| 3.e            | Use of proper and effective procurement documentation and technical specifications/requirements                |  |                    |              |  |
| 4.a            | Creation of Bids and Awards Committee(s)   |  |                    |              |  |
| 4.b            | Presence of a BAC Secretariat or Procurement Unit  |  |                    |              |  |
| 5.a            | An approved ADD that includes all types of procurement   | THAT END USER SUBMIT PPMP EARLY AS POSSIBLE FOR CONSOLIDATION TO APP                             | END USER, BAC      | 1ST SEMESTER | РРМР                                     |

| 5.b  | Preparation of Annual Procurement Plan for Common-Use<br>Supplies and Equipment (APP-CSE) and Procurement of Common-<br>Use Supplies and Equipment from the Procurement Service | PROCUREMENT AT PROCUREMENT SERVICE BE OBSERVE  | END USER, BAC  | 1ST SEMESTER | PPMP, PR, APP    |
|------|---|--|----------------|--------------|------------------|
| 5.c  | Existing Green Specifications for GPPB-identified non-CSE items are adopted   |  |                |              |                  |
| 6.a  | Percentage of bid opportunities posted by the PhilGEPS-<br>registered Agency  |  |                |              |                  |
| 6.b  | Percentage of contract award information posted by the PhilGEPS registered Agency   |  |                |              |                  |
| 6.c  | Percentage of contract awards procured through alternative methods posted by the PhilGEPS-registered Agency   |  |                |              |                  |
| 7.a  | Presence of website that provides up-to-date procurement information easily accessible at no cost   |  |                |              |                  |
| 7.b  | Preparation of Procurement Monitoring Reports using the GPPB-<br>prescribed format, submission to the GPPB, and posting in agency<br>website                                    |  |                |              |                  |
| 8.b  | Percentage of total number of contracts signed against total<br>number of procurement projects done through competitive<br>bidding  |  |                |              |                  |
| 8.c  | Planned procurement activities achieved desired contract outcomes and objectives within the target/allotted timeframe   |  |                |              |                  |
| 9.a  | Percentage of contracts awarded within prescribed period of action to procure goods   |  |                |              |                  |
| 9.b  | Percentage of contracts awarded within prescribed period of action to procure infrastructure projects   |  |                |              |                  |
| 9.c  | Percentage of contracts awarded within prescribed period of action to procure consulting services   |  |                |              |                  |
| 10.a | There is a system within the procuring entity to evaluate the performance of procurement personnel on a regular basis   |  |                |              |                  |
| 10.b | Percentage of participation of procurement staff in procurement training and/or professionalization program   | SEMINARS AND TRAINING FOR PROCUREMENT BE INCLUDED IN THE ANNUAL BUDGET   | BAC, CBO,CMO   | ANNUAL       | BUDGET ALLOTMENT |
| 10.c | The procuring entity has open dialogue with private sector and ensures access to the procurement opportunities of the procuring entity  |  |                |              |                  |
| 11.a | The BAC Secretariat has a system for keeping and maintaining procurement records  |  |                |              |                  |
| 11.b | Implementing Units has and is implementing a system for<br>keeping and maintaining complete and easily retrievable contract<br>management records                               |  |                |              |                  |
| 12.a | Agency has defined procedures or standards in such areas as quality control, acceptance and inspection, supervision of works and evaluation of contractors' performance         | RESPONSIBLE PROJECT ENGINEER AND INSPECTOR ASSIGNED TO THE PROJECT AND DELIVERY OF GOODS BE RESPONSIBLE AND BE ON SITE OR WAREHOUSE DURING THE DELIVERY OF GOODS AND PROGRAM IMPLEMENTATION UNTIL COMPLETION | BAC, CGSO, CEO | ANNUAL       | PO, POW          |

| 12.b         | Timely Payment of Procurement Contracts   |  |  |
|--------------|---|--|--|
| <b>13</b> .a | Observers are invited to attend stages of procurement as prescribed in the IRR  |  |  |
| 14.a         | Creation and operation of Internal Audit Unit (IAU) that performs specialized procurement audits                                |  |  |
| 14.b         | Audit Reports on procurement related transactions   |  |  |
| 15.a         | The Procuring Entity has an efficient procurement complaints system and has the capacity to comply with procedural requirements |  |  |
| <b>16</b> .a | Agency has a specific anti-corruption program/s related to procurement  |  |  |